
June 18, 1999

TO: Members of the MAG Regional Council

FROM: Mayor Neil G. Giuliano, Tempe, Chairman

SUBJECT: ADDENDUM TO THE JUNE 23, 1999 REGIONAL COUNCIL AGENDA

This item was inadvertently omitted from the June 23, 1999 Regional Council agenda.  ADOT Requested
Changes to the 1999 MAG Regional Freeway Program was recommended for approval by the Management
Committee at their June 9, 1999 meeting.  This item has been added as an addendum to the agenda as item
#10 for your consideration. 

COMMITTEE ACTION REQUESTED

TRANSPORTATION ITEM

10. ADOT Requested Changes to the 1999 MAG
Regional Freeway Program

As part of this year’s programming process,
MAG proposed acceleration of the completion
of the MAG Regional Freeway System by the
end of 2007.  Working in cooperation with
MAG, ADOT has developed the design and
construction program to accelerate the
completion of the MAG Regional Freeway
Program by the end of 2007.  ADOT has
requested that the amount programmed for
Preliminary Engineering - General Consultant
be increased from $20.0 million to $27.9
million for the MAG Regional Freeway
Program.  In March 1999, the plan to complete
the MAG Regional Freeway Program in 2007
was presented to the MAG Management
Committee and Regional Council.  A key
assumption underlying the accelerated plan was
the completion of all of the General Plans for

10. For information, discussion and approval of
the ADOT requested changes to the 1999
MAG Regional Freeway Program.



remaining segments of the system by 2003.
The General Plans correspond to the 30
percent design level.  The aggregate amount
programmed for Preliminary Engineering -
General Consultant has not been changed since
at least 1996.  Since the cost to complete the
General Plans (30 percent design level) is
estimated as a percentage of expected
construction costs, the Preliminary Engineering
- General Consultant line item should have
been increased as the construction cost
estimates were increased.  

The requested change to a total of $27.9
million is tied to the revised construction cost
estimates.  In previous program budgets, the
estimate for Preliminary Engineering - General
Consultant has been set at $2.0 million for
2000 and $1.5 million for each year through
2010, then $1.0 million for 2011 and 2012,
and $500,000 for the last two years of the
program.  From 2000 through 2014, a total of
$20.0 million was programmed for this item.
These amounts were programmed as lump
sums and were not tied to specific projects.  

As part of the accelerated program planning,
the general plans (30 percent design level)
need to be completed as quickly as possible.
ADOT assumes that the general plan level of
design will cost 3.5 percent of the estimated
construction cost for each project.  The
necessary general plan design work is
scheduled to meet the overall accelerated
schedule.  To cover any additional cost for
administrative tasks, ADOT has added
$500,000 per year for 2000 to 2003 and
$300,000 in 2004.  This yields a total allocation
for the period 2000 to 2004 of $27.9 million.
The Management Committee recommended
approval of the requested changes.  Please
refer to the enclosed material.


